Site Name: fOperational Period:

U.S. EPA Region 6

Branch:  Federal ‘g'r‘gj';"’ Response mergency and Rapid Response Service

WORK AUTHORIZED:
Continue to pump* water on site as necessary, dependmg on ramfall

Contlnue development of profiles and disposal of ‘sludge, Ipqqlds and sollds
Continue removal of water, oil, sludge, and waste, from the ASTs, Frac Tanks, Totes, and Drums.

Site Cerclis:# TXD 008950461 ' On-Scene Coordinator: ERRS Response Manager
| Contract Number:  EP - S6-07 -02 Gary Moore, USEPA | LeRoy Cassidey, CB&I Federal
Task Order: 062 Date: 2.2.2015 Time:1700 Date: 2.2.2015 Time: 1700
PERSONNEL ON-SITE: QTY Used Unused Igglé':PMENT N QTY USED  Unused
Respdn;e Manager 1 1 Pick —up Truck 727 e 2 )
Foreman Um-17 11 Generator:i”inj ; gf1 -
" Health and Safety Manager 0 0 I Trash Pumpsvﬂ - 0 e B 0 B S
Truck Driver/Equip Op o 1 i PID - 71 - 71”7 | i
Laborer 3 3 Frac Tank w Liner 1 1
T 4,000 PS| Pressure ”"1’ 1 S
SENECRN RR  J Weshep = - I .- [
PERSONNEL OFF-SITE Open Top Roll Off 8 8
Subcontract Managerh - 17” ' 71 ] Vacuum Truck Air Mover”::fjM:_;_M ) 1; | 1 i
Transport and Disposal Coord 1 1 Carbon Vapor Unit 1 1
Field Cost Accountant 1 1 Skid Steer 1
1 Vacuum Boxesm - 52 “22“ T
N 9,000 Ib Overhead Lift> T 17 -
- ] Storage Trailerw 1 o 1 a
N . Myers (Bean) Pumpm 1 77-'1%7 -
I AirCompressor"m K] ~1” —

|

WORK ACCOMPLISHED / AMENDMENTS (problem areas, general comments, summary )(Input for day’s 1, 900-5Pons):

The RM coordinated site activities with the Foreman, processed invoices, and completed the health/safety and
operational daily paperwork. He continued discussions with the OSC on operational planning and site activities. He
continued to work on analyzing, _manifesting, and scheduling, of the existing waste streams.

The T&D Coordinator continued working on waste approvals, waste profiling, analytical analyels and review of the field
categorization data export.

The crew continued removal of ¢ sludge from S T 5 by cracking the man ‘way with some extended bolts and \ wing nuts.
The crew continued to work on cleaning trenches in the warehouse and cleaning oily areas on thetarmac.

Two Ioads of wastewater from T 5 T 12 and T 10 disposed at EcoServe via Lonestar Ecology LLC

0sc o Time: RM%};Y@JLQ te:2.3.2015  Time: 1100

Next OPERATIONAL FfERIOD (administrative, tactical / resource status changes, special instructions, H&S)(Input for next DWO):

The crew will continue with the clean out of S T 5 and move onto S T 8. SWSES workmg on an air sparger to aid

removal on ST 8. The crew will continue to pressure wash oily areas on the tarmac. They will stage the empty drums
and totes.

We have two loads of wastewater scheduled for transport and dxsposal at EcoServe vna Lonestar Ecology LLC
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